Daily Progress Report

Generated on November 19, 2025 at 9:33 AM

SITE NAME
RSS1

LOCATION
Test Location

REPORT DATE
2025-11-19

SUPERVISOR
Supervisor supervisor-1

Overall Progress

66.7%

3 work items tracked

WORK ITEM	QUANTITY	PROGRESS	STATUS	NOTES
Foundation	100.00 / 100.00 cubic_meters	100.0%	COMPLETED	No notes
Coloumn & Beams	80.00 / 100.00 cubic_meters	80.0%	IN PROGRESS	No notes

📸 ATTACHED PHOTOS (1)

Photo 1

Earthing	1000.00 / 5000.00 linear_meters	20.0%	IN PROGRESS	No notes

📸 ATTACHED PHOTOS (1)

WORK ITEM	QUANTITY	PROGRESS	STATUS	NOTES
Photo 1				